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NAME OF OFFEROR OR CONTRACTOR
Advanced Technolegy International
ITEM NO SUPPLIES/SERVICES QUANTITY {UNIT UNIT PRICE AMOUNT
{A) (B} (CH Dy {E) {F)
NAVRIS / SDN Wumber: 1105347
FOB: Destination
oGOl The contractor shall operate and manage the MNawvy

Shipbuilding and Advanced Manufacturing Center of
Excellence {(NSAM CORE) and perform research on
approved ManTech and Neon-dManTech Program
technical projects in accordance with Section C,
and all task orders issued hereunder, for a
pericod of sixty (60) menths after contract award
date.

NOTE: Delivery/Task orders will be issued on a
cost-plus-award fee or cost-plus-fixed fee basis,
as indicated in each order, It is anticipated
that orders for COE Operaticns and Management and
Project Development and Management will be
awarded on a CPFF basis. The individual order
type fe.g., CPFF, CPAF) for performance of
Hon-Navy ManTech proijects shall be determined by
the ONR Program Officer. It is anticipated that
Non-Wavy ManTech projects will ke awarded on a
CPFF basis. Orders for performance of ManTech
Tachnical Projects will be CPAF type. CPAF
orders shall include "zero" base award fee

amount . {See Section J, Attachment 1, Award Fee
Plan.}

{3ee Section G, ONR Clause WNo. 19%0 for Minimum
Contract Guarantee and Maximum Potential)

The obligated amount of award: $0.00., The total
far this award is shown in box 15G.

AUTHORIZED FOR LOCAL REPRE

OPFTIONAL FORM 338 (4-86}
Spunseed by GSA
FAR {48 CFR) 53 110



SECTION C - Description/Specifications

ONR 0189 Description/Specifications/Work Statement

(1) The work and services to be performed herennder shall be subject to the requirements and standards
contained in the Statement{s) of Work, the Centract Data Requirements Lists (as specified in each Delivery
Order), and the following paragraph(s):

(2} The purpose of CLIN Q001 is to provide for an instrument under which orders can be issued for, but
not limited to the following:

A The management, administration and technical aversight of the Naval Shipbuilding and Advanced
Manufacturing Center of Excellence (NSAM COE) and the performance of Special Projects, which will be
awarded as Delivery Order 0001.

B. The development and management of Navy ManTech projects for the Naval Shipbuilding and
Advanced Manufacturing Center of Excellence (NSAM COE)}, which will be awarded as Order 0002.

(3) The purpose of Delivery Order 0802 - Option A: Continuation Efforts is to provide for assumption of
and the continued management of ongoing Navy ManTech and Non- Navy ManTech projects currently
under the existing Center for Naval Shipbuilding Technolegy (CNST) Contract.

(4) Award Fee obligation/administration shail be on any applicable project delivery order. [See Section J,
Attachment 1, Award Fee Plan].

{5} Deliverable data requirements shal} be specified on each delivery order as applicable.

SECTION D - Packaging and Marking

ONR 0009 Packaging & Marking

Preservation, packaging, packing and marking of all deliverable contract line items shall conform to normal
commercial packing standards to assure safe delivery at destination.

ONR 5252.235-97 14 Report Preparation

Scientific or technical reports prepared by the Contraclor and deliverable under the terms of this contract
will be prepared in accordance with format requirements contained in ANSUNISO Z39.18-2005 (R2010),
entitled, "Scientific and Technical Reports - Preparation, Presentation and Preservation”.

[NOTE: All Natienal Information Standards Organization (NISQ) American National Standards are
available as free, downloadable pdfis) at http://www.niso.org/standards/index.html. NISO standards can
also be purchased in hardeopy form from the NISO website by clicking on "Link to Buy”. NISO is located
at 3600 Clipper Mill Road, Suite 302, Baltimore, MD 21211, NISO can be reached by telephone at (301)
654-3600 or by fax at (410) 685-5278.
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SECTION E - Inspection and Acceptance

ONR 0120 Inspection and Acceptance- Order

Inspection and acceptance of deliveries under this order will be accomplished by the Program Officer
designated below, who shall have thirty (30} days afer delivery for acceptance.

Office of Naval Research
Attn:  Neil Graf

875 North Randolph Street
Arlington, VA 22203-1995
Telephone: (703) 696-0344
E-Mail: neil.graf@navy.mil

SECTION F - Deliveries or Performance

ONR 0166 Period of Performance

1. The ordering period for CLIN 0001 is from the contract award date (Block 28 of the Standard Form 33)
through sixty (60} months thereafier. Orders placed within this ordering period may continue untit the
delivery date/end date specified in the order. Each order shail specifically set forth the items to be
delivered, delivery terms, and the delivery date and/or period of performance.

2. Distribotion, consignment and marking instructions for all contract line items shall be in accordance with
Enclosure Number 1 of Exhibit A of each order, as applicable. The address for the cognizant Program
Officer is as follows:

Office of Naval Research

875 North Randolph 5t.
Attention: Neil Graf

Code: 03TMT

Arlington, Virginia 22203-1995

SECTION G - Contract Administration Data

ONR 0019 Payment of Allowable Costs & Fixed Fee (As applicable to each Order)

As consideration for the proper performance of the work and services required for orders placed under this
contract, the Contractor shall be paid as follows:

(a} Costs, as provided for under the contract clause entitled “Allowable Cost and Payment”, not
to exceed the amount set forth as “Estimated Cost” in Section B of the order, subject to the contract clause
entitled “Limitation of Cost” or * Limitation of Funds”, whichever is applicable.

(b} A fixed fee, in the amount set forth as ‘Fixed Fee” in Section B, in accordance with the
contract ctause FAR 52.216-8 “Fixed Fee”, shall be paid upon completion of the work and services
reguired under this contract and upon finzal acceptance by the Contracting Officer. However, the
Contractor, may bill an each voucher the amount of the fee bearing the same percentage to the total fixed
fee as the amount of cost billed bears to the total estimated cost not to exceed the amount set forth as

NQ0014-14-D-0377 4



"Fixed Fee" in Section B. The total fixed fee billed, shall not exceed the total fixed fee specified in
Section B and is subject to the contract clause entitled "Limitation of Cost” or "Limitation of Funds"
whichever applies.

(¢} Inaccordance with FAR 52.216-8, “Fixed Fee”, the Administrative Contracting Officer
{ACQ), in order to protect the Govermment’s interest, shall withhold 10% of the fixed fee amount set forth
in Section B or until a reserve is set aside in the amount of $100,000.00, whichever is less. The fixed fee
withhold should be applied to each voucher. The ACO shall release the withhold in accordance with the
provisions of FAR 52.216-8.

ONR 0021 Incrememally Funded Orders

The Government, at its discretion, reserves the right to incrementally fund any order issued under this
contract. If an order is incrementally funded, the order shall specify the total amount of the order, the
amount obligated, the estimated performance period based on the amount of available funds, and a
statement that the Contractor is not required to perform werk nor is the Government obligated to reimburse
the Contractor for work performed in excess of the amounts obligated. All incrementally funded cost
reimbursement crders will be funded in accordance with the clause FAR 52.232-22, Limitation of Funds,
and the following appropriate “Allotment of Funds” clause:

The following is applicable to CPFF Orders:

Allotment of Funds

It is hereby undetstood and agreed that this order will not exceed a total amount of $§_; including an
estimated cost of §__ and a fixed fee of §__. The total amount obligated under this orderis $_ .

The total amount presently available for payment and allotted to CLIN 0001 of this orderis $__; including

an estimated cost of §__ and a fixed fee of §__. [t is estimated that the amount allotted of §  will cover
the period from date of award through {insert date).

The following paragraph will be added as many times as necessary when there are multiple funded CLINs.
The total amount presently available for payment and allotted to CLIN (Insert) of this order is §__;
including an estimated cost of §__ and a fixed fee of §__. It is estimated that the amount allotted of §__
will cover the period from date of award through (Insert).

The following is applicable to CPAF Orders:

(NOTE: MANTECH FUNDED ORDERS WILL NOT INCLUDE A BASE FEE AMOUNT., ENTIRE
AWARD FEE WILL BE DETERMINED AND FUNDED UNDER THE MANTECH PROJECT
DELIVERY ORDERS

Allotment of Funds

The total amount obligated under this order is $__. Under CLIN XXXX of this order, it is hereby
understood and agreed spon that this line item will not exceed an estimated cost of $__ . The total amount
presently available for payment and allotted to CLIN XXXX of this order is §__. It is estimated that the
amount aliotted of §  will cover the period from DDMMMYYY'Y through DDMMMYYYY.

Note: The base fee amount is $0,

The potential award fee amount of $_ will be added to the applicable ManTech project delivery order.
See Section I, Attachment 1, Award Fee Plan.

Note: An Award Fee amount may be earned upon semi-annual evaluation of results in accordance with
Section J, Attachment 1, Award Fee Plan.

NO0014-14-D-0377 5



ONR 0067 Ordering Officer

The Office of Naval Research (ONR) Procuring Contracting Officer (PCO} ar histher duty authorized
representative, shall act as Ordering Officer for the contract and is responsible for issuing orders placed
hereunder. Orders shall be placed unilaterally or bilaterally by the Ordering Officer by issuance ofa DD
Form 1153, Order For Supplies or Services.

The ONR point of contact iriformation is as follows:

Office of Naval Research
One Liberty Center

875 North Randelph St.
Arlington, VA 22203-1995

Atin: Neil Graf

ONR 03TMT

Email: neil.graf@navy.mil
Telephone: {703 696-0344

ONR 0152 Method of Payment

As consideration for the proper perfortance of the work and services required under this contract, the
Contractor shall be paid as follows:

(ay Costs, as provided for under the contract clause entitled “Allowable Cost and Payment”, not
to exceed the amount set forth as “Estimated Cost” in Section B, subject to the contract clause entitled
“Limitation of Cost” or “ Limitation of Funds”, whichever is applicable,

(b) A fixed fee, in the amount set forth as ‘Fixed Fee’ in Section B, in accordance with the
contract ¢lause FAR 52.216-8 “Fixed Fee”, shall be paid upon completion of the work and services
required under this contract and upon final acceptance by the Contracting Officer, However, the
Contractor, may bill on each voucher the amount of the fee bearing the same percentage to the total fixed
fee as the amount of cost billed bears to the total estimated cost not to exceed the amount set forth as
“Fixed Fee" in Section B. The total fixed fee billed, shall not exceed the total fixed fee specified in
Section B and is subject to the contract clause entitied "Limitation of Cost" or "Limifation of Funds"
whichever applies.

(cy Inaccordance with FAR 52.216-8, “Fixed Fee”, the Adminisirative Contracting Officer
(ACO), in order to protect the Government’s interest, shall withhold 10% of the fixed fee amount set forth
in Section B or until a reserve is set aside in the amount of $100,000.00, whichever is less, The fixed fee
withhotd should be applied to each voucher. The ACO shall release the withhold in accordance with the
provisions of FAR 52.216-8.

ONR G167 Submission of Invoices
PAYMENT AND INVOICE INSTRUCTIONS (COST TYPE)

The Office of Naval Research {ONR) will utilize the DoD Wide Area Workflow Receipt and Acceptance
{WAWF) system. This web based system, located at https://wawf.eb.mil, provides the technology for
government contractors and authorized Department of Defense (DoD) pérsonnel to generate, capture and
process receipt and payment-refated documentation in a paperless environment. Invaices for
supplies/services rendered under this contract shall be submitted electronically through WAWTF.
Submission of hard copy DD Form 250/Invoice/Public Vouchers (SF1034) witl no longer be accepted for
payment,,
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It is recommended that the person in your company designated as the System for Award Management
(SAM) Point of Contact and anyone responsible for the submission of invoices, use the online training
system for WAWTF at hitp://wawfiraining.com. The Vendor, Group Administrator (GAM), and sections
marked with an asterisk in the training system should be reviewed. Vendor Quick Reference Guides are
also available at http://www.acquisition.navy.mil/navyaos/content/view/full/3521/}, The most usefiil
guides are “Getting Started for Vendors”, “WAWF Vendor Guide”, and “Creating a Cost Voucher
Invoice.”

The designated SAM point of contact is responsible for activating the company’s CAGE code on WAWF
by calling 1-866-618-5988. Once the company is activated, the SAM POC will self-register on the WAWF
and follow the instructions for a group administratar. Afier the company is set-up on WAWF, any
additional persons respensibie for submitting invoices must self-register at the WAWF htips://wawf.eb.mil.

The following required information should automaticatly fill-in via WAWTF; if it does not fill-in, include
the fotlowing:

Issue By DODAAC: NO0}14

Admin DODAAC: N66020

Pay DODAAC: HQO338

Fill-in the following additional information:

DCAA Auditor DODAAC: HAAG32

Service Approver DODAAC: NGOC14

The following additional information may need to be filled in;

LPO DODAAC: NOGDi4 (Note - this line is required only when the “PAYMENT WILL BE MADE BY”
DOBDAAC begins with an *N”)

After seif-registering and logging on to the WAWF system, click on the plus sign next to the word
“¥Vendor” and then click on the “Create New Document™ link, Enter the contract number, cage code, and
Pay DODAAC (above) and hit submit. Select the “Cost Voucher” invoice type within WAWF-RA. This
type of inveice fulfills any requirement for submission of the Material Inspection and Receiving Report,
DD Form 250. Back up documentation, SMB limit, can be inciuded and attached to the invoice in WAWF
under the “Misc Info” tab.  Fill-in all applicable information under each tab.

Take special care when you enter Line Item information - the Line Item tab is where you will detail your
request for payment and material/services that were provided based upon the contract. Be sure to fill in
the following two informational items exactly as they appear in the contract;

Item Number: If the contract schedule kas more than one Accounting Classification Reference Number
(ACRN) listed as sub items under the applicable Contract Line [tem Number (CLIN), use the 6 character
separately identified Sub Line Item Number (SLIN) (e.g. — 0001 AA) or Informational SLIN {e.g. -
000101), otherwise use the 4 character CLIN {e.g. — 0001).

ACRN: Fill-in the applicable 2 alpha character ACRN that is associated with the SLIN or CLIN. (Note —
DO NOT INVOICE FOR MORE THAN IS STILL AVAILABLE UNDER ANY ACRN).

Speciat Payment Instructions for CLIN/SLINs with Multipte ACRNs/Lines of Accounting: (Mote - since
WAWF does not accept the use of multiple ACRNs for any single CLIM or SLIN on one invoice; multiple
invoices may have to be used - use the WAWF “Line ltem” “Description” area to note the use of muitiple
invoices). For all invoices submitted against CLINs with multiple ACRNSs, the billing shall be paid in
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accordance with PGI 204.7108, Clause 252.204-0012, Contract-wide: Other (SEP 2009). The payment
office shall make payments by ACRN as specified on the WAWF invoice or voucher.

After all required information is included, click on the “Submit” button under the “Header™ tab.
Helpful Note: Shipment Number format should be three alpha and 4 numeric characters (e.g., SERQ001).

Note: The contractor shall submit invoices for payment per contract terms and the Government shall
process invoices for payment per comtract terms,

If you have any questions regarding the WAWF, please contact the Dob WAWF Assistance Line at:
1-866-618-5988 or the DoN WAWF Assistance Line at 1-800-559-9293,

To find cut the status of payment due frem invoices please contact any of the following numbers:

DFAS Columbus Query Number; [-800-736-4571
DFAS Charleston Query Number:  1-800-755-3642
You may also try the following website:

hitps://myinvoice.csd.disa.mil
ONR 0168 Procuring Office Representative- Solicitation

(a) In order to expedite administration of this contract, the Administrative Contracting Officer should
direct inquiries to the appropriate office listed below. Please do not direct routine inquiries to the person
listed in Item 26 on Standard Form 33.

Contract Negatiator — Mary Helen Dent; ONR 254, mary dent@navy.mil, 703 254-7288

(If initial response to contract negotiator's email goes unanswered afier 3 business days or the contractor
knows the previous negotiator has left ONR, forward message to brian. kehge@navy.mil.)

Inspection and Acceptance — Neil Graf, ONR 03TMT, {703) 696-0344, neil.graf@navy.mil

Security Matters — Ms. Diana Pacheco, ONR 43, (703) 696 8177, DSN 426 8177, E-Mail Address:
diana.pacheco@navy.mil

Patent Matters — Mr. John Forrest, ONR 00CC, (703) 696-4000, DSN 426-4000, E-Mail Address
john.forrest@navy.mil

{b) The Administrative Contracting Officer will forward invention disclosures and reports directly to
Caorporate Counsel (Code G0CC}, Office of Naval Research, Department of the Navy, 875 North Randoiph
St. Artingten, VA 22203-1995. The Corporate Counsel will return the reports aleng with a recommendation
to the Administrative Contracting Officer. The Corporate Counsel will represent the Contracting Officer
with regard to invention reporting matters arising under this contract.

ONR 0188 Technical Projects Approved Under this Contract

(1) One or more Delivery Orders for Navy ManTech Projects may be issued and may include the following
table. The Period of Performance (POP) and the Government cost gpecified below lor each project cannot
be exceeded without Contracting Officer approval and cannot exceed the funding specified by ACRN
shown below for each approved technical project.

ACRN:

8

(Te be completed as technical projects are approved)
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(2) One or more Delivery Orders for Non-ManTech Projects may be issued and may include the following
table. The Period of Performance (POP) and the Governtnent cost specified below for each project cannot
be exceeded without Contracting Officer approval and cannot exceed the funding specified by ACRN
shown below for each approved technical project.

(To be completed as technical projects are approved)

(3) Special Projects and Rapid Response Project, if approved by the ONR Program Cfficer, may be
performed under Delivery Order 0001, COE Operations and Management {for Special Projects) and under
Delivery Order 0002, Project Development and Management (for Rapid Response Prejects), and may
include the following table. The Period of Performance (POP) and the Government cost specified below
for each project cannot be exceeded without Contracting Officer approval and cannot exceed the funding
specified by ACRN shown below for each approved technical project.

ALCRN:
s
(To be completed as technical projects are approved)

ONR 019G Minimum Contract Guarantee and Maximum Potential

(a) This is an Indefinite Quantity contract as contemplated by FAR 16.504. The total minimum doltar
amount the Government may order under this contract is $125,000 {one hundred twenty-five thousand
doflars}). The maximum doltar amount the Government may order under this contract is $99,000,000
(ninety nine million dollars).

(») The Government shall have no obligation 1o issue delivery orders to the Contractor beyond the total
minimum dellar amount specified in paragraph (a) of this clause. Once the eonditions of paragraph (&)
have been met, the Contractor will continue to have the “fair opportunity” o be issued delivery order(s)
under this contract unless notified by the PCO in accordance with the Clause entitled Grdering Procedures.

ONR 019} Task Order Minimum/Maximum Quantity

The minimum order value for any given Task Order issued under CLIN 0001 may not be less than §25,000.
The maximum order value for any given Task Order issued under CLIN 0001 may not be greater than the
maximum value stated under that CLIN.

ONR 3192 Type of Contract.

(a) This is an Indefinite-Delivery/Indefinite Quantity (1DIQ) Contract, which allows issuance of orders

on a cost-plus-fixed-fee (CPFF) basis, cost (no fee) basis, Cost Share basis and Cost Plus Award Fee
(CPAF) basis.
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(t} Delivery/Task orders wiil be issued on a cost-plus-award-fee or cost-plus-fixed-fee basis, as indicated
in each order. It is anticipated that orders for COE Operations and Management and Project Development
and Management will be awarded on a CPFF basis. The individual order type (&.g., CPFF, CPAF) for
performance of Non-Navy ManTech projects shall be determined by the ONR Program Officer. Itis
anticipated that Non-Navy ManTech projects will be awarded on a CPFF basis. Orders for performance of
Navy ManTech Technical Projects will be CPAF type. CPAF orders shall include “zero” base award fee
amouni. {See Section J, Attachment |, Award Fee Plan,]

SECTION H - Special Contract Requirements

ONR 0070 Consent to Subcontract and/or Hire Consultants

The services of the following subcontractors and/or consultants have been identified as necessary for the
performance of this contract:

(To be identified in each issued Task Order as applicable.)

The preceding listing of subcontracts were evaluated during negotiations as required by Paragrapl: (j) of the
confract clause at FAR 532.244-2 entitled “Subcontracts” and therefore do not require consent in accordance
with paragraphs {(¢) and (e} of the Subcontracts clause. This consent is based upon the information
submitted by the prime contractor in accordance with FAR 52.244-2 (e) (1} (i) through {vii}.

For additional subcontracts bevond those listed above, the Contracting Officer’s written consent to
subcontract is only required in accordance with Paragraphs (b), (c), and (d) of FAR 52.244-2.

ONR has delegated contract administration 1o the Administrative Contracting Officer (ACO) at the
cognizant Contract Administration Qffice (Block 7 of this DD Form 1155 or Block 6 of the Standard Form
26). Although ONR has provided authority to subcontract for the preceding list of subcontracts, ONR is
not retaining any post award function for the consent of subcentracts in accordance with FAR
42.302(a)(51). Therefore, any consents to subcontract required in accordance with FAR 52.244-2 after
contract award shall be submitted to the ACO for action,

ONR 0169 Invention Disclosures and Reports

The Contractor shall submit all invention disclosures and reporis required by the Patent Rights clause of
this contract to the Administrative Contracting Officer

ONR 0170 Trave!

Travel cost shalt be reimbursed in accordance with FAR 31.205-46 at rates not to exceed the maximum
locality per diem rates (the combination of lodging, meals and incidentals) in effect at the time of travel, as
set forth in the Federal Travel Regulations, Joint Travel Regulation and Standards Regulations, Section
925, as applicable.  In the event award is made to an educaticnal institute, travel shall be refmbursed in
accordance with 2 CFR 220 (Cost Principles Education Institution.

All air travel must be booked on American-flagged carriers, unless otherwise directed by the Contracting
Officer. Actual modes of transpoertation and costs shall be agreed to in advance.

ONR 0171 Other Direct Casts  {ODCs)
The Government will reimburse the Contractor on the basis of actual cost. Before any purchase of
materials, the Contractor shall obtain approval from the COR for all items over $2,500. For materials with

an estimated value of $3,000 or more, the Contractor shall seck at least two competitive price quotations
and award to the lowest price.

NOG014-14-D-0377 10



For the purpose of reimbursement of materials over $3000, evidence of competitive pricing shall be
submitted with a detailed list of alt ODC materials purchased. The list shall include complete
manufacturer information (part #s, nomenclature, quantity, unit of issue, prices} as part of the monthly
killing and status reports.

All ODCs from the quarter shall be itemized in the COE Quarterly Report.  The itemized list shall include:
ODC, description/purpose, date of purchase, quantity, unit cost, and total cost,

The Contractor shall provide receipts and other supporting documentation for verification of the ODC
incurred, The COR will verify ODCs charged for accuracy, allecability, and allowability.

The terms and conditions related to the use or provision of government furnished property, materials or the
authorization to acquire property under this Contract shall be specified in any resultant order.

ONR 0172 Program Management Review

A Program Management Review (PMR) is defined as any meeting necessary to support or review the work
accomplished and fo assess whether the Small Business Subcontracting Plan goals are met under this
Contract. PMRs are considered typical in the conduct and review of the contract and will not be separately
reimbursed. It is anticipated a PMR will be held at least every three months,

ONR 0173 Cost Sharing Minimum

The Gevernment anticipates cost sharing for the research work to be performed under Navy ManTech
Projects. The parties recognize that the appropriate level of cost share will be negotiated for individual
technical projects and will be identified in Section G-ONR 0188.1.

ONR 0174 Estimated Cost and Cost Sharing (As applicable to each order.)
{Amounts to be inserted at time of individual Task Order award).
(a) It is estimated that the total cost of performing the work under this order will be §

(b) For performance of the work under this order, the Contractor shall be reimbursed for not more
than percent of the costs of performance determined to be ailowable under the Allowable
Cost and Payiment clause. The remaining percent or more of the costs of performance so
determined shal! constitute the Contractor’s share, for which it will not be reimbursed by the
Government.

(c} For purposes of the FAR 52.232-20, Limitation of Cost, the total estimated cost to the
Government is hereby established as § finsert estimated Government share]; this
amount is the maximum Government fiability.

{d} The Contractor shall maintain records of all contract costs claimed by the Contractor as
constititing part of its share. Those records shall be subject to audit by the. Government. Cost
contributed by the Contractor shall not be charged to the Government under any other grant,
contract, or agreement {including allocation to other grants, contracts, or agreements as pari of an
independent research and development program).
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ONR 0175 Orders

(a}

(b)

©

(d)

(e)

General

(1) Orders for research, services, or supplies may be issued by the Contracting Officer (CO) for
work as specified in Sections B and C of the Schedule at any time during the effective period of
this contract. Except as otherwise provided in any order, the Contractor shall furnish all materials
and services necessary for accomplishing the work specified in each order issued hereunder. All
the provisions in this contract shall be applicable to all orders issued hereunder. To the extent of
any inconsistency between any order and this contract, the contract shall control. It is understood
and agreed vpon that the Government has no obligation to issue any orders beyond paying the
contract minimum on demand at the end of the contract period. The Contractor agrees to accept
and perform orders issued by the CO within the scope of this contract during the term set forth
elsewhere in the schedule.

{2} TFask Orders may be placed at any time during the ordering period specified. Completion
tasks may continue until the ordered effort is completed. Task Orders may be issued on a
Cost-Plus Fixed-Fee {CPFF), Cost, Cost Share, or Cast Plus Award Fee (CPAF) basis as
determined by project type and as indicated in each order.

Ordering
(1) Orders and revisions thereto shall be made in writing by the CO.
(2) Each bilateral order shall be binding when executed by both parties.

(3) Each unilateral order shall be binding upon receipt by the Contractor. The Contractor shal
acknowledge receipt of the order within five (5} days after receipt thereof. These orders may be
issued through facsimile as well as through elecironic and regular mail,

Bitateral Orders

With exception to paragraph (d} (below), the Contractor shall not begin any work until a bilateral
order is issued by the CO.

Unilateral Orders

{1} Priced: The CO may issue unilaterat orders, either fully or incrementally funded, based
upon acceptance of the Contractor’s proposals. Upon receipt of a unilateral order, the Contractor
shall promptly commence the work specified therein.  Unilateral orders are subject to ¢ither the
“Limitation of Cost” (when fully funded) or “Limitation of Funds” (when incrementally funded)
clause as incorporated into this contract. The Contractor shali acknowledge receipt of the order
within five (5) days of receipt.

{2} Unpriced: When determined to be in the best interest of the Government, the CO may
unilaterally issue an undefinitized order directing the Contractor to proceed with performanee of
the work specified therein. The order shall include the clause entitled “Definitization
Requirements - Undefinitized Orders™ {see paragraph (g) below), plus a delivery schedule for the
work being ordered.

Cost or Pricing Data
Whenever cost or pricing data are required in accordance with FAR [5.403, the Contractor shall

submit required data in accordance with FAR 15.408, Table 15-2. 1fa Certificate of Carrent Cost
or Pricing Data is required, it shall be provided in accordance with FAR 15.406-2,

N00014-14-D-0377 i2



() Definition

The term Contracting Officer as used in this provision includes the Admiristrative Contracting
Officer (ACQ).

(g) Definitization Requirements - Undefinitized Orders

)

()

€y

(4)

(3)

(6)

When an undefinitized contract actien is issued, the Contractor agrees to begin promptly
negotiating with the Contracting Officer the terms of a definitive order. The Contractor agrees to
submit a propesal and any necessary cost or pricing data to support its proposal.

Ir accordance with the requirements of DFARS 217.7404-3, the schedule for definitizing any
undefinitized order shali be specified in the order and shall include:

a. Submission Due Date of Contractor's Proposal
b. Projecied Date for Commencement of Negotiations
c. Target Date for Definitization

If agreement on a definitive order to supersede this undefinitized order is not reached by the target
date specified in the definitization schedule, or within any extension thercof granted by the
Contracting Officer, the Contracting Officer may, with the approval of the Head of the Contracting
Activity, determine a reasonable price or fee in accordance with FAR Part 13, subject to
Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed
with completion of the order, subject only to the limitation of Government liability set forth in
paragraph (6) below.

The Contractor further agrees that the Govermment shall not be liable under such definitization for
an increase in the estimated cost and fee which combined would cause the definitized price of the
order 10 exceed the ceiling amount specified in the undefinitized order (See DFARS 217.7404-2),
The not to exceed price specified is a maximum and shall not be construed as an indication, other
than a limit on the amount, if any, of such definitization. Subject to the foregoing, failure to agree
to pay any definitization shall be a dispute concerning a question of fact within the meaning of the
clause of this contract entitled “Disputes.”

Pending definitization of an order, the estimated cost of efforts performed under this undefinitized
order for purposes of the clause of the contract entitled “Limitation of Cost” or “Limitation of
Funds”, as appropriate, is the limitation of Government liability set forth in paragraph (6) below.
The Contractor shall be reimbursed for the costs of efforts performed under this undefinitized
order in accordance with the clause of this contract entitled “Allowable Cost and Payment”, but in
no event for an amount greater than the estimated cost of such efforts.  The Contractor shall bill
no fee against the estimated cost until this order is definitized.

in performing this undefinitized order, the Contractor is not authorized to make expenditures or
incur obligations exceeding the amount obligated to the undefinitized order (see DFARS
217.7404-4 for funding limitations). This is the maximum amount, inctuding fee, for which the
Government shall be liabie if this order is terminated.

¢h) Termination af Orders

(H

The Government may terminate performance of work under any order in whele or, from time to

time, in part if ---

a. The Contracting Officer determines that a termination is in the Government’s interest; or

b. The Contractor defaults in performing ary order and fails to cure the default within 10
days (unless extended by the Contracting Officer) after receiving a notice specifying the
defauli. “Default” includes failure to make progress in the work so as to endanger
performance,
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(2) The Contracting Officer shall terminate the order by delivering te the Contracter a Notice of
Termination specifyving whether the termination is for default of the Contractor of for Convenience
of the Government, the extent of termination, and the effective date. If, after termination for
default, it is determined that the Contractor was not in default or that the Contractor’s failure {o
perform or to make progress in performance is due to causes beyond the control and without fault
or negligence of the Contractor as set forth in the Excusable Delays clause, the rights and
obligations of the parties will be the same as if termination was for the convenience of the
Government.

3 After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the
Contractor shall immediately proceed with the obligations specified in the “Tetmination (Cost
Reimbursement)” clause.

ONR 0176 Determination of dward Fee

Award fee shall be determined in accordance with the provisions set forth in this clause and Section J,
Attachment 1, Award Fee Plan. The base fee shall be 0% with a maximum award fee of 8%.

The determination by the Government of any award fee amounts earned by the Contractor is a unilateral
decision made by the Government. Each unilateral action under this Contract authorizing the Contractor to
bill for earned award fee shall represent a final decision of the amount of the award fee carned by the
Contractor and shall not be subject to dispute by the Contractor under the clause entitled "Disputes” or any
other clause of the Contract and shall not be appealable to any Board of Contract Appeals, Claims Court, or
any other court. Payment of award fee is also not subject to the "Aliowable Cost and Payment” clause of
the Contract.

ONR 5252.237-9705 Key Personnel (DEC 1988)

{a) The Contractor agrees to assign to the contract tasks those persons whose resumes were submitted
with its proposal and who are necessary to fulfill the requirements of the contract as "key personnel”. No
substitutions may be made except in accordance with this clause.

{by The Contracter understands that during the first ninety (90} days of the contract performance period,
no personnel substitutions will be permitted unless these substitutions are unavoidable because of the
incumbent's sudden iliness, death or termination of employment. In any of these events, the Coniractor
shall promptly notify the Contracting Officer and provide the inforination described in paragraph (c) below.
After the initial ninety {90) day period the Contractor must submit to the Contracting Officer all proposed
substitutions, in writing, at least  [/usert Number of Days] days in advance [/nsert Number of days) days
if security clearance must be obtained, of any propoesed substitution and provide the information required
by paragraph (c) below,

(c) Any request for substitution must include a detailed explanation of the circumstances necessitating the
proposed substitution, a resume for the proposed substitute, and any other information requested by the
Contracting Officer. Any proposed substitute must have qualifications equal to or superior to the
qualifications of the incumbent. The Contracting Officer or his/her authorized representative will evaluate
such requests and promptly notify the Contractor in writing of his/her approval or disapproval thereof.

(d) In the event that any of the identified key personnel cease to perform under the contract and the
substitute is disapproved, the contract may be immediately terminated in accordance with the Termination
ciause of the confract.

The following are identified as key personnel:

[To Be Named in each issued Task Order.]
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ONR 5252.242-97 18 Technical Direction (FEB 2002)

{a) Performance of the work hereunder is subject to the technical direction of the Program
Officer/COR designated in this contract, or duly authorized representative. For the purposes of this clause,
technical direction inctudes the following:

(N Direction to the Contractor which shifts work emphasis between work areas or tasks,
requires pursuit of certain lines of inquiry, fills in details or otherwise serves to
accomplish the objectives described in the statement of work;

(2) Guidelines to the Contractor which assist in the interpretation of drawings, specifications
or technical portions of work description.

)] Technieal direction must be within the general scope of work stated in the contract. Technical
direction may not be used to:

(1 Assign additional work under the contract;
(2) Direct a change as defined in the contract clause entitled "Changes™;
(3) Increase or decrease the estimated contract cost, the fixed fee, or the time
required for contract performance; or
4 Change any of the terms, conditions or specifications of the contract.
{) The only individual authorized to in any way amend or modify any of the terms of this contract

shall be the Contracting Officer. When, in the opinien of the Contractor, any technical direction calls for
effort outside the scope of the contract or inconsistent with this special provision, the Contractor shalt
notify the Contracting Officer in writing within ten working days after its receipt. The Contractor shail not
proceed with the work affected by the technical direction until the Contractor is notified by the Contracting
Officer that the technical direction is within the scope of the contract.

{d} Nothing in the foregoing paragraphs may be construed to excuse the Contractor from performing
that portion of the work statement which is not affected by the disputed technical direction,

ONR 5232.242-9720 CONTRACTING OFFICER'S REPRESENTATIVE (COR) (SEFP 1996)
The COR for this contract is:
Name: Neil Graf
Code: 03TMT
Mailing Address: 875 North Randolph Street, Arlington VA 22203
Telephone No:  (703) 696-0344
The Alternate COR for this contract is:

N/A
The COR will act as the Contracting Officer's representative for technical matters, providing technical
direction and discussion as necessary with respect to the specification or statement of work, and monitoring
the progress and quality of contractor performance. The COR is not an Administrative Contracting Officer
and does not have authority to take any action, either directly or indirectly, to change the pricing, quantity,
quality, place of performance, delivery schedule, or any other terms and conditions of the contract (or

delivery order), or to direct the accomplishment of effort which goes beyond the scope of the statement of
work in the contract (or delivery order).
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When, in the opinion of the contractor, the COR requests effort outside the existing scope of the contract
(or delivery order), the contracter shall promptly netify the contracting officer {ordering officer) in writing,
Ne action shall be taken by the contractor until the contracting officer (or ordering officer) has issued a
modification to the contract (or delivery order) or has otherwise resolved the issue.

In the absence of the COR named above {due to reasons such as leave, illness, official travel), ail

responsibilities and functions assigned to the COR shall be the responsibility of the alternate COR acting
on behalf of the COR.

SECTION I - Contract Clauses

FAR 52.202-1 Definitions. (NQV 2(13)

FAR 52.203-3 Gratuities. (APR 1984)

FAR 52.203-5 Covenant Against Contingent Fees. (APR 1984)

FAR 52.203-6 Restrictions on Subcontracior Sales to the Government. (SEP 2006)
FAR 32.203-7 Anti-Kickback Procedures. (OCT 2010)

FAR 32.2G3-8 Cancellation, Rescission, and Recovery of Funds for Illegal or Improper Activity. (JAN
1997}

FAR 52.203-10 Price or Fee Adjustment for lllegal or Improper Activity. {(JAN 1997)

FAR 52.203-12 Limitation on Pavments to Influence Certain Federal Transactions, (OCT 2040)
FAR 52.203-13 Coniractor Code of Business Ethics and Conduct. (APR 2010)

FAR 32.203-16 Preventing Personal Conflicts of Interest. (DEC 2011)

FAR 32.204-2 Security Requirements. (AUG 1996)

FAR 52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content Paper. (MAY 2011)
FAR 52.204-7 System for Award Management. (JUL 2013)

FAR 52.204-7 System for Award Management, (JUL 2013) - Alternate 1 (JUL 2013)

FAR 52.204-10 Reporting Executive Compensation and First-Tier Subcontract Awards. (JUL 2013)
FAR 52.204-13 System for Award Management Maintenance (JUL 2013)

FAR 52.209-6 Protecting the Governmeni's Interest When Subcontracting With Contractors Debarred,
Suspended, or Proposed for Debarment. (AUG 2013)

FAR 52.209-9 Updates of Publicly Available Information Regarding Responsibility Matters. (JUL 2013)
FAR 52.209-10 Prohibition on Contracting with inverted Domestic Corporations. (MAY 2012}
FAR 32.210-1 Market Research. (APR 2011)

FAR 52.215-2 Audit and Records - Negotiation. (OCT 2010)
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FAR 52.215-8 Order of Precedence - Uniform Contract Format. (OCT 1997)

FAR 52.213-10 Price Reduction for Defective Certified Cost or Pricing Data. (AUG 2011)
FAR 52.215-12 Subcontractor Certified Cost or Pricing Data. (OCT 2010)

FAR 52.215-14 Imtegrity of Unit Prices. (OCT 2010)

FAR 52.215-14 Integrity of Unit Prices. (OCT 2010) - Alternate { (OCT [997)

FAR 52.215-15 Pension Adjusiments and Asser Reversions. (OCT 2010)

FAR 52.215-17 Waiver of Facilities Capital Cost of Money. (OCT 1997}

FAR 52,215-18 Reversion or Aditstment of Plans for Postretirement Benefiis (PRB) Other Than Pensions.
(JUL 2005)

FAR 52.215-19 Notification of Ownership Changes. (OCT 1997}

FAR 52.215-20 Requirements for Certified Cost or Pricing Data or Data Other Than Cost or Pricing Data.
(OCT 2610}

FAR 52.215-21 Requirements for Certified Cost or Pricing Data and Data Other Than Certified Cost or
Pricing Data - Modifications. (OCT 2010}

FAR 32.215-23 Limitations on Pass-Through Charges. (OCT 2009} — Alternate I (OCT 2009}
FAR 52.216-7 Allowable Cost and Payment. (JUN 2013}

FAR 52.216-8 Fixed Fee (JUN2011)

FAR 52 216-22 Indefinite Quantity. (QOCT 1995)

(a) This is an indefinite-quantity contract for the supplies or services specified, and effective for
the period stated, in the Schedule. The quantities of supplies and services specified in the Schedule
are estimates only and are not purchased by this contract.

(b} Delivery or performance shall be made only as authorized by orders issued in accordance with
the Ordering clause. The Contractor shalt furnish to the Government, when and if ordered, the
supplies or services specified in the Schedule up to and including the quantity designated in the
Schedule as the "maximum.” The Government shall order at least the quantity of supplies or
services designated in the Schedule as the "minimum.”

(c) Except for any limitations on quentities in the Order Limitations ciause or in the Schedule,
there is no limit on the number of orders that may be issued. The Governineni may issue orders
requiring delivery to multiple destinations or performance at multiple locations,

{d) Any order issued during the effective period of this contract and not completed within that
period shall be completed by the Contractor within the time specified in the order. The contract
shall govern the Contractor's and Government's rights and obligations with respect to that order to
the same extent as if the order were completed during the contract's effective period; provided,
that the Contractor shall not be reguired to make any deliveries under this contract after the latest
delivery date specified in any order issued hereunder.

{End of clause)
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FAR 52.217-8 Opfion to Fxtend Services. (NQV 1999)

FAR 52.217-8 Option to Extend the Term of the Contract. (MAR 2000)
(a) The Government may extend the term of this contract by written notice to the Contractor
within one day prior to expiration of any option]; provided that the Government gives the
Contractor a preliminary written notice of its intent to extend at least one day before the contract

expires. The preliminary notice does not commit the Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to in¢lude
this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall
not exceed sixty months,

(End of clause)

FAR 52.219-9 Small business subcomtracting plan. (JUL 2013)

FAR 52.219-10 Incentive Subcontracting Program. (OCT 2001)
{a) Of the total dollars it plans to spend under subconiracts, the Contractor has committed itself in
its subcontracting plan to try to award certain percentages to smali business, veteran-owned smail
business, service~disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns, respectively.

(b) If the Contractor exceeds its subcontracting goals for small business, veteran-owned small
business, service-disabled veteran-owned small business, HUBZone small business, and
women-owned small business concemns in performing this contract, it will receive 0 percent of the
dollars in excess of each goal in the plan, unless the Contracting Officer determines that the excess
was not due to the Contractor's efforts (e.g., a subcontractor cost overrun caused the actual
subcontract amount to exceed that estimated in the subcontracting plan, or the award of
subcontracts that had been planned but had not been disclosed in the subcontracting plan during
contract negotiations). Determinations made under this paragraph are unilateral decisions made
solely at the discretion of the Government.

{c) If this is a cost-plus-fixed-fee contract, the sum of the fixed fee and the incentive fee earned
under this contract may not exceed the limitations in 15.404-4 of the Federal Acquisition
Regulation.

(End of clause)

FAR 52.219-16 Liquidated Damages - Subcontracting Plan. (JAN 1999)

FAR 32.222-1 Notice to the Government of Labor Disputes. (FEB 1997}

FAR 52.222-2 Payment for Overtime Premiums. (JUL 1290)

FAR 52.222-3 Convict Labor. (JUN 2003}

FAR 52.222-21 Prohibition of Segregated Facilities. (FEB 1999)

FAR 52.222-26 Equal Opportunity. (MAR 2007)

FAR 52.222-35 Egual Opportunity for Veterans. (SEP 2010)
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FAR 52.222-36 Affirmative Action for Workers with Disabilities. (OCT 2010)

FAR 52,222.37 Emplayment Reports on Veterans. (SEP 2010)

FAR 52.222-40 Notification of Employee Rights Under the National Labor Relations Act. (DEC 2010)
FAR 52.222-50 Combating Trafficking in Persons. (FEB 2009)

FAR 52.222-54 Empiloyment Eligibility Verification. (AUG 2013)

FAR 52.223-5 Pollution Prevention and Right-to-Know Information. (MAY 2011)

FAR 52.223-6 Drug-Free Workplace. (MAY 2001)

FAR 52.223-18 Encouraging Contractor Policies to Ban Text Messaging While Driving. (AUG 2011)
FAR 52.224-2 Privacy Act. (APR 1984)

FAR 52.225-13 Restrictions on Certain Foreign Purchases. (JUN 2008)

FAR 52.227-1 Authorization and Consent. (DEC 2007)

FAR 52.227-1 Authorization and Consent. (DEC 2007) - Alternate [ {APR 1984)

FAR 32.227-2 Notice and Assistance Regarding Patent and Copyright Infringement. (DEC 2007)
FAR 52.227-10 Filing of Patent Applications - Classified Subject Matter. (DEC 2007}

FAR 52.227-11 Patent Rights-Ownership by the Contractor. (DEC 2007)

FAR 52.228-7 Insurance - Liability to Third Persons. (MAR 1596)

FAR 52.230-2 Cost Accounting Standards. (MAY 2012)

FAR 52.230-3 Disclosure and Consistency of Cost Accounting Practices. (MAY 2012)

FAR 52.230-6 Administration of Cost Accounting Standards.  (JUN 2010)

FAR 52.232-9 Limitation on Withholding of Payments. (APR 1984)

FAR 32.232-17 interest. (OCT 2010)

FAR 52.232-20 Limitation of Cost. (APR 1984}

FAR 52.232-22 Limitation of Funds, (APR 1954)

FAR 52.232.23 Asxignment of Claims. (JAN 1986}

FAR 52.232-25 Prompt payment. (JUL 2013)

FAR 52.232-25 Prompt payment. (JUL 2013} - Alternate [ (FEB 2002)

FAR 52.232-33 Payment by Electronic Funds Transfer - System for Award Management. (JUL 2013)

FAR 52.232-40 Providing Accelerated Payments to Small Business Subcormtractors, (DEC 2013)
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FAR 52.233-1 Disputes. (JUL 2002)

FAR 52.233-3 Protest after Award. (AUG 1996)

FAR 52.233-3 Protest after Award. (AUG 1996) - Alternate I (JUN [985)

FAR 52.239-1 Privacy or Secarity Safeguards. (AUG 1996)

FAR 52.242-1 Notice of Intent to Disallow Costs. (APR 1984)

FAR 52.242-3 Penalties for Unallowable Costs. (MAY 2001)

FAR 52.242-4 Certification of Final Indirect Costs. (JAN 1997)

FAR 32.242-13 Bankruptcy. (JUL 1995}

FAR 32.243-2 Changes - Cost-Reimbursement, (AUG 1987}

FAR 32.243-2 Changes - Cost-Reimbursement. {AUG 1987) - Alternate I (APR 1984)
FAR 32 243-2 Changes - Cost-Reimbursement. (AUG 1987} - Alternate V (APR [984)
FAR 52.244-2 Subconitracts. (OCT 2010)

FAR 52.244-5 Competition in Subcontracting. (DEC 1996)

FAR 52.244-6 Subcontracts for Commercial ftems. (DEC 2013}

FAR 32.245-1 Government Property. (APR 2012) — Alternate | (APR 2012)

FAR 52.245-8 Use and Charges (APR 2012)

FAR 52.246-5 Inspection of Services - Cost-Reimbursement. (APR 1984)

FAR 52.246-9 Inspection of Research and Development (Short Form). (APR 1984)
FAR 52.246-23 Limitation of Liability. (FEB 1997}

FAR 52.246-25 Limitation of Liability - Services. (FEB 1997)

FAR 52.249-6 Termination (Cost-Reimbursement). (MAY 2004)

FAR 52.249-14 Excusable Delays. (APR 1984)

FAR 52,2511 Govermment Supply Sources. (APR 2012)

FA4R 52.252.2 Clauses Incorparated by Reference. (FEB 1995}

This contract incorperates one or more clauses by reference, with the same force and effect as if they were

given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full
text of a clause may be accessed electronically at this/these address(es):  hitp://swwww.acquisition.cov/far/

{End of clause}

FAR 52.252-6 Authorized Deviations in Clauses. (APR 1984)
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(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter
1} clavuse with an authorized deviation is indicated by the addition of "(DEVIATION)" after the
date of the clause.

{b) The use in this solicitation or contract of any [insert regulation name) (48 CFR []) clause with
an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the
regulation.

{End of clause}

FAR 52.253-1 Computer Generated Forms. (JAN 1991)

DFAR 252.201-7000 Centracting Officer's Representative. (DEC i991)

DFAR 252,203-7000 Reguivements Relating to Compensation of Former Dol Officials. (SEP 2011)

DFAR 232.203-7001 Prohibition on persons convicted of fraud or other defense-contract-related felonies.
(DEC 2008)

DFAR 252.203-7002 Requirement to Informn Employees of Whistleblower Rights. (JAN 2009)
DFAR 252.203-7004 Display of fraud hotline poster(s). (DEC 2012)

DFAR 252.204-7000 Disclosure of information. (AUG 2013)

DFAR 252,204-7003 Control of Government Personnel Work Praduct, (APR 1992}

DFAR 232,204-7004 Alternate 4, System for Award Management, (MAY 2013)

DFAR 252,204-7005 Oral Attestation of Security Responsibilities. (NOV 2001}

DFAR 252.204-7006 Billing Instructions. (OCT 2003)

DFAR 252.204-7008 Reserved.

DFAR 252.204-7010 Reguirement for Contractor to Notify DoD if the Contractor's Activities are Subject fo
Reporting Under the U.S.-International Atomic Energy Agency Additional Protocol. (JAN 2009}

DFAR 252:205-7000 Provision of Information to Cooperative Agreement Holders. (DEC 1991)

DFAR 252.209-7001 Disclosure of Ownership or Control by the Government of a Terrarist Counfry.
(JAN 2609}

DFAR 252.209-7004 Subcontracting with Firms That Are Owned or Controlled by the Government of a
Terrorist Country, (DEC 2006)

DFAR 252.211-7003 Item unique identification and vatuation. (DEC 2013)
DFAR 252.211-7007 Reporting of Government-Furnished Property. (AUG 2012)
DFAR 252,215-7000 Pricing Adjustments. (DEC 2012)

DFAR 252.215-7002 Cost Estimating System Requirements. (DEC 2012)

DFAR 252.219-7003 Small Business Subcontracting Plan (DoD Contracis). (JUN 20112}
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DFAR 252.222-7006 Restrictions on the Use of Mandatory Arbitration Agreements. (DEC 2010)

DFAR 252.223-7004 Drug-Free Work Force. (SEP 1988)

DFAR 252.223-7006 Prohibition on storage and disposal of toxic and hazardous materials. (APR 2012}
DFAR 252.225-7012 Preference for Certain Domestic Commedities. (FEB 2013)

DFAR 252.225-7013 Dunv-Free Entry. (OCT 2013)

DFAR 252.225-7031 Secondary Arab Boveott of Israel. (JUN 20035)

DFAR 252.226-7001 Ulilization of Indian organizations, Indian-owned economic enterprises, and native
Hawaiian small business concerns. (SEP 2004)

DFAR 252,227-7013 Righis in technical data-Noncommercial items. (JUN 2013)

DFAR 252,227-7014 Rights in Noncommercial Computer Software and Noncommercial Computer
Software Documentation. (MAY 2013)

DFAR 252.227-7016 Rights in bid or proposal information. (JAN 2011)

DFAR 252,227-7025 Linritarions on the Use or Disclosure of Government-Furnished Information Marked
with Restrictive Legends. (MAY 2013)

DFAR 252.227-7027 Deferred Ordering of Technical Data or Computer Software. (APR [988)
DFAR 252.227-7030 Technical Data - Withholding of Payment. (MAR 2000)

DFAR 252.227-7037 Validation of restrictive markings on technical data.  (JUN 2013)

DFAR 252.227-7038 Patent Rights - Ownership by the Contractor (Large Business). (JUN 2012)
DFAR 252.227-7039 Patents - Reporting of Subject Inveniions. (APR 1990)

DFAR 252 231-7000 Supplemenral Cost Principles. (DEC 1991)

DFAR 252.232-7003 Electronic Submission of Payment Requests and Receiving Reports. (JUN 2012}
DFAR 252.235-7011 Final Scientific or Technical Report.  (NOV 2004}

DFAR 252.239-7001 information Assurance Contractor Training and Certification. (JAN 2008)
DFEAR 252.242-7004 Material Management and Accounting System. (MAY 2011)

DFAR 252.242-7003 Contractor Business Systems. (FEB 2012)

DFAR 252.242-7006 Accounting System Administration. (FEB 2012}

DFAR 252.243-7002 Requests for equitable adiustment. (DEC 2012)

DFAR 232.244-7001 Contractor Purchasing System Administration.  (JUN 2012)

DFAR 252.245-7001 Tagging, Labeling, and Marking of Goverrment-Furnished Property (APR 2012)
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DFAR 252.245-7002 Reporting Loss of Gavernment Property. (APR 2012}

DFAR 252.245-7003 Contractor Property Management System Adminisiration (APR 2012)
DFAR 252 246-7000 Material Inspection and Receiving Report.  (MAR 2008}

DFAR 252.247-7023 Transportation of supplies by sea.  (JUN 2013)

DFAR 252.247-7023 Transportation of supplies by sea.  (JUN 2013) - Alternate IfT (MAY 2002)
DFAR 252.231-7000 Ordering From Government Supply Sources. (AUG 2012)

DFAR Deviations 252.223-7993 Prohibition on Contracting with the Enemy in the United States Central
Command Theater of Operations (Deviation 2012-00005) (JAN 2012)

{a) The Contractor is reguived to exercise due diligence to ensure that none of the funds received
under this contract are provided, directly or indirectly, to a person or entity who is actively supporting an
insurgency or otherwise actively epposing U.S. or coatition forces in a contingency operation.

(b) The Head of the Contract Activity (HCA) has the authority to —

(1) Ternzinate this contract for default, in whole or in part, if the HCA determines in writing that the
Contractor failed to exercise due diligence as required by paragraph (a) of this clause; or
(2) Void this contract, in whole or in part, if the HCA determines in writing that any funds received

under this Contract have been provided, directly or indirectly, to a person or entity who is actively
suppetting an insurgency ot otherwise actively opposing U.S. or coalition forces in a contingency
operation.

{End of clause)

SECTION J - List of Documents, Exhibits and Other Attachments

Attachment | Attachment Title Bate Number | Cross Reference | Document

Number of Pages Materials Version

I NSAM COE BASE
Award Fee Plan 08/14/2014 8

2 NSAM DD254 Pending 2 BASE

3 NSAM COE BASE
Report Formats 08/14/2014 3

4 NSAM COE BASE
COR Appt. Letter | 08/14/2014 3

5 Small Business BASE

Subcontracting

Plan 4/29/2014 10

SECTION K - Representations, Certifications, and Other Statemenis of
Bidders

FAR 52.219-4 Notice of Price Evaluation Preference for HUBZone Small Business Concerns. (JAN 2011)

FAR 32.219-8 Utilization of small business concerns. (JUL 2013)
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FAR 52.218-28 Post-dward Small Business Program Rerepresentation. (JUL 2013)
ONR 4178 Representations, Certifications, and Other Statements of Offerors
The latest version of the ONR Representations and Certifications may be found here:

hetp:/Awww onr.navy.mil/en/Contracts-Grants/submit-proposal/~/media/Files/Contracts-Grants/Downloada
ble%20Forms/Contract- Specific-Representations-Certifications.ashx
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Award Fee Plan

1.0  introduction

This Award Fee Plan is the basis for the Office of Naval Research (ONR) evaluation of Contractor
performance on Manufacturing Technology (ManTech) projects. 1t describes criteria and
procedures used to assess performance and to determine the amount of award fee earned on
each ManTech project in accordance with the requirements of Federal Acquisition Regulation
(FAR) 16.401. This plan describes how the Contractor's performance is measured against award
fee evaluation criteria and how that evaluation resuits in the overall award fee adjectival rating
and award fee percentage available as specified in the FAR.

The determination by the Government of any award fee amounis earned by the Contractor is a
unilateral decision made by the Government. Each unilateral action under this Contract
authorizing the Contractor to bill for earned award fee shall represent a final decision of the
amount of the award fee earned by the Contractor and shall not be subject to dispute by the
Coniractor under the clause entitled "Disputes” or any other clause of the Contract and shall not
be appealable to any Board of Coniract Appeals, Claims Court, or any other court. Payment of
award fee is also not subject to the "Allowable Cost and Payment" clause of the Contract.

The award fee will be provided to the Contractor through contract modifications and in accoerdance
with the award fee provisions of the Contract. The award fee earned and payable will be
determined by the Fee Determining Official (FDO) based upon review of the perfermance of the
Contractor and the project performange of any or all subcontractors against the criteria set forth in
this plan.

2.0 Determination of Award Fees

The FDO (ManTech Director, ONR-03T) shall determine award fee amounts earned for ManTech
project performance over each evaluation period based on recommendations by the ManTech
Program Officer (ONR-03T) and, if appropriate, the Contracting Officer (CQ) (ONR-253}.

3.0 Definitions

a. Award Fee. The maximum available award fee amount that can be eamned is 8%. The
available award fee pool for each evaluation period (see 3.b. below) will be specified in the
delivery order for each project. Program Officers are encowraged to apportion award fee pool
ameunts over the evaluation periods of the project in a way that is representative of not anly
the effort expended in that period, but of the value to the Navy. Typically, this will result in a
minimal award fee pool amount in the first evaluation peried and a major portion of the
award fee pool in the final evaluation period. The award fee earned by the Contractor will be
determined after the completion of each evaluation period.

b. Performance Evaluation Periods. After award of a Center of Excetlence (COE) contract
by ONR, the ManTech Program Officer shall establish performance evaluation periods for
that contract. Each performance evaluation period will cover six months of performance, A
project that begins with three months or less remaining in the current performance
evaluation period will be evaluated at the end of the subsequent evaluation period and that
evaluation will include all activity since the initiation of the project. A project with a total
duration of twelve months or less may be evaluated either every six months or only once
after project completion as specified in the delivery order for the project. If a project

Page 1 of 8
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receives a Period of Performance {POP} extension, the distribution of the remaining award
fee pool shall be adjusted to reflect the new performance period, and the award fee
amounts for each evaluation period shall be revised as recommended by the ManTech
Program Officer, approved by the FDO and specified in a delivery order modification issued
by the CO.

Award Fee Evaluation Criteria. Evaluations shall be based on the criteria specified in
ANNEX 1. If the CO does not give specific notice in writing to the Contractor of any
change to the evaluation criteria prior to the start of a new evaluation period, then the
same criteria used in the preceding period shali be used in the current award fee
evaluation period.

Subcontractor Award Fee. The Confractor shall invoke similar award fee plans and
procedures for all subcontracts. Subcontractor award fees shall be determined by the
Contractor. The Government will evaluate the Contractor's performance (including the
performance of subcontractors).

4.0 Award Fee Process

Evaluations of the Confractor's performance shall be conducted for each performance evaluation
period with a determination of the award fee for that period based on that evaluation. The process for
performance evaluation and award fee determination are as follows:

a.

Contractor's Self Evaluation Report (CSER). The Contractor shall submit to the ManTech
Program Officer a CSER including every project ta be evaluated in the evaluation period within
20 calendar days of the close of that period. This written assessment of the Contractor's
performance throughout the evaluation period must ¢entain an Award Fee Evaluation Criteria
spreadsheet {(ANNEX 1) for each project and may also contain any information that may be
reasonably expected to assist in evaluating the Contractor's performance.

Performance Evaluation Report. Within 15 calendar days after receipt of the CSER, the
Program Officer shall review the CSER, make adjustments, as appropriate, to the Award
Fee Evaluation Criteria spreadsheets for each project, and submit a written
recommendation to the FDO indicating the total Award Fee Points and the resulting earned
award fee amount for each project. The amount of the earned award fee recommended for
a project shall be determined by using the Award Fee Conversion Chart (ANNEX 2)
together with the award fee pool for the current evaluation period as specified in the
delivery order for that project.

FIXO Review and Approval. Within 10 calendar days of receipt of the recommendation
from the Program Officer, the FDO shall make the final determination of the total Award
Fee Points and the earned award fee amount for the evaluation period. The amount of the
eamed award fee for a project shall be determined by using the Award Fee Conversion
Chart (ANNEX 2) together with the award fee pool for the current evaluation period as
specified in the delivery order for that project. The FDO shall inform the CO regarding the
evaluation results and the decision to authorize payment of the eamed award fee amount.

Contracting Officer Action. Upon receipt of the authorization for payment from the FDQ,
the CO shall issue a contract modification enabling invoicing by the Contractor within fifieen
calendar days or as soon thereafter as possible.

Report of Distribution of Award Fee. Within 30 days after payment to the Contractor of
the earned award fee for that evaluation period, the Coniractor shall report the distribution
of the award fee to the ManTech Program Officer. The report shall include the amount of
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Award Fee distributed by the Contractor to each subcontractor and, if applicable, to the
Contractor itself for the most recently completed six-month evaluation period as well as
the cumulative amount to each since the initiation of the contract.

5.0 Award Fee Flan Change Procedure
Unitateral changes may be made to the Award Fee Plan by the Government. The CO shall provide
written nofification no later than thirty days prior to the start of the next evaluation period.

The Contractor may recommend changes to the CO no later than sixty days prior to the beginning of a
new evaluation period. The CO shall notify the Contractor in writing of any change(s).

Changes to the Award Fee Plan that are applicable o a current evaluation period must be
incorporated by mutual consent of both parties.

In all cases, any changes to the Award Fee Plan must be approved by the FDO.
6.0 Contract and Project Termination

if the Contract is terminated for the convenience of the Government after the start of an award fee
evaluation period, the award fee eamned for that period shall be determined by the FDO using the
normal award fee evaluation process,

If a project on a delivery order is terminated for the convenience of the Government after the start of
an award fee evaluation period, the award fee earned for that period shall be pro-rated based on the
cumulative expenditures since project initiation. The total award fee eamned as of termination shall not
exceed 8% of the totai expenditures.

After termination for convenience of the government of the Confract or of a project on a delivery order,
the remaining award fee pool amounts allocated to all subsequent award fee evaluation periods
cannot be earned by the Contractor and, therefore, will not be paid.

Page 3 of 8
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ANNEX 1 - Award Fee Evaluation Criteria

ManTech project efforts shall be evaluated using the criteria on the following three pages.
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ANNEX 2 — Award Fee Conversion Chart
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Attachment 3
REPORT FORMATS

Distribution instructions for the following reports are contained in Enclosure Number 1 of
Exhibit A for Each Task Order: Contract Data Requirements List, Instructions for Distribution,

Delivery Order 0001 — Center Qperations and Management
CDRL A001: COE Quarterly Report
CDRL A002: COE Award Fee Evaluation
CDRL A003: Contract Final Report
CDRL A004: All other ManTech Program deliverables as required

CDRI. A601 (Delivery Order 0801): COE Quarterly Report

The COE Quarterly Report shall contain two sections, Center Status and Project Status sections
as shown below.

1. Center Status
Cover Page (with COE, Quarter / Dates Covered)
Table of Contents
Executive Summary
Center Activities Report (include accomplishments and recommendations based on
independent analyses/assessments)
e. Status of Program Planning
1. Current Fiscal Year (FY) Program Planning Status
2. Next Fiscal Year Program Planning Status
3. Current Projection of New Start Funds for Next Fiscal Year
f. Center Financial Status
1. ManTech: operations and management activities’ costs report detailed by expense
element including: direct labor hours, direct salaries, overhead hours & costs,
facilities maintenance, facilities purchased or leased, travel, materials,
subcontracts/consultants, and other direct/indirect costs.
2. Non-ManTech (if applicable)
3. ODC ltemized List: ODC, description/purpose, date of purchase, quantity, unit
cost, and total cost.
g. Major Activities Planned for the Next Quarter
h. Status of Technical Project Reports: Include table (project number, title, status, end date,
due date, submittal date) for 1) all projects that the work has been completed, but whose
Technical Project Report has yet to be published, and ii) all projects with projected end
dates within the next quarter.

oo

2. Project Status (for each Active ManTech Project, Special projects, and Non-ManTech
projects)
a. Cover Page (with Order Number, ManTech Project Number, PDR Number, COE Project
Number (if applicable), Project Title, and Quarter/Dates Covered by this report)
b. Period of Performance — include any contract modifications, extensions, etc.

ND0014-14-D-0377 1



Project Participants

Stakeholder, including POC info (name, title, address, phone, e-mail)
Technical Assistant POC info (if applicable)

Navy Technical Authority POC info (if applicable)

Responsible COE Project Manager POC info

Background/Problem Statement

Objective

Overall Project Status (Green/Yellow/Red)

1. Technical

2. Schedule

4. Cost

Note: Green — good/on track
Yellow — minor deviation (explain)
Red ~ major deviation (explain)
k. Project Financial Status (include total and FY planned/actual/forecast)

Include project budget (total budget and amount through reporting period; total

expenditures, expenditures for report period; cost share). Break out expenditures by

Performing Activity (in house vs. subcontracted activities/purchased services).

. Significant Past Activity
m. Significant Activity/Accomplishments for Reporting Quarter, Overall, and by Phase and
Task

n. Plans for Next Quarter
o. Issues/Problems/Workarounds (if applicable})
p. Project Schedule Update

1. Milestone/Deliverable Table (FY Deliverables; Date Due; Deliverable; Status)

2. Gantt Chart showing Schedules/Progress (if required by contract)
g. Implementation Status/Update
If determined applicable by the Program Officer, an Implementation Report section shall
be included in the Project Status section of the Quarterly Project Status/Financial Report.
The Implementation Status shall outline the necessary events for successful transition
into the Navy and the necessary resources to ensure transition. The following items shall
be reported under the Implementation Report:

1. Primary and secondary weapons systems targeted for implementation of
technology developed.

2. Implementing organization.

3. TIdentification of organization/personnel responsible for major milestones leading
to full implementation. Identification of the appropriate Navy Technical
Authority.

4. Remaining tasks required to implement improved manufacturing technologies in a
production environment.

5. Summary of interactions held with the Navy Technical Authority and/or the
implementing program office to ensure the project remains on track with the
platform’s needs, requirements, and schedule.

6. Estimated funding/source of funding required for implementation.

7. Implementation timeline for transition of resultant technology to production floor.
The tasks identified in Item 4 (above) shall be clearly delineated in the timeline.
The timeline shall include major milestones for Government and/or Design Agent
certification/qualification of improved process.

T e A
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8. Is the project on schedule to meet the transition window? If not, explain why and
what needs to be done to recover.
9. Associated designs and materials, as applicable.
r. Remarks/Recommendations (if applicable)

CDRL A002: COE Award Fee Evaluation

The format for the semi-annual COE Award Fee Evaluations shall be as described in Contract
Award Fee Plan.

CDRL A083 (Pelivery Order 0001): Final Repori

Contractor format is acceptable as approved by the ONR Program Officer. Report shall provide
a summary of all work completed during the entire contract period.

CDRL A804 (Delivery Order 0001): AH other ManTech Program deliverables as required

Contractor format is acceptable, unless ONR Program Office format specified with applicable
data call.

NO0014-14-D-0377 3



Delivery Order 0062 — Project Development and Management

I.

W NN RN

10.

CDRL A0O01: Project Final Report
CDRL A002: All other ManTech Program deliverables as required

CDRI1 A001 (Delivery Order 0002): Project Final Report

Cover Page (Title, Date, Project Number, Performing Activity, Project Team Members and
Contact information)

Executive Summary/Abstract

Table of Contents

Background/Problem Statement

Objective(s)

Technical Approach (by task)

Technical Activities Performed

Results and Discussions

Benefits Analysis

d.

Categorize and prioritize project’s accomplishments in one or more of the following areas
and include quantifiable data to support benefit analysis:

« Warfighter readiness

+ [mproved performance

« Cost avoidance/savings

» New product/process development to meet critical performance requirements

» Environmental compliance

Implementation Report (Transition / Deployment Progress / Status)

If determined applicable by the Program Officer, an Implementation Report section shall be
included in the Technical Project Report. The following items shall be reported under the
Implementation Report section:

a.

b.
c.

Primary and secondary weapons systems targeted for implementation of technology
developed.

Implementing organization.

Identification of organization/personnel responsible for major milestones leading to full
implementation. Identification of the appropriate Navy Technical Authority.
Description of how the new technology and/or processes were implemented into the
targeted platform/system.

Implementation timeline for transition of resultant technology to production floor. The
timeline shall include major milestones for Government and/or Design Agent
certification/qualification of improved process.

Associated designs and materials, as applicable.

Identification of other platforms, systems or services that have interest in the new
technology and will take the lessons learned to further develop the technology to their
own specific needs.

11. Conclusions and Recommendations

Recommendations shall be based on independent analyses/assessments conducted by the
NSAM COE (Contractor).

12. References

NC0O14-14-D-0377 4



*  Contractor/Program Office report format is acceptable for Non-ManTech reports, such as
Special Projects or Non-ManTech Projects.

CDRIL A002 (Delivery Order 0002): All Other ManTech Program Deliverables as required

Contractor format is acceptable, unless ONR Program Office format specified with applicable
data call.

NDOD14-14-D-0377



CONTRACTING OFFICER'S REPRESENTATIVE
APPOINTMENT LETTER

August 14, 2014

From: Wade Wargo

To: Neil Graf

Subi: hppointment as Contracting Officer’s Representative
(COR)

Ref: {a) DFARS 201.6&02-2
(b) FAR 3.2

(c) ONRINST 4205

Pursuant to reference {a}) you are hereby appointed as the
Contracting Officer’s Representative (COR} for the
administration of the following contract/order:

Contract Number: NO0014-14-D-0377

For: Naval Shipbuilding and Advanced Manufacturing Center of
Excellence (NSAM COE)

Name of Contractor: Advanced Techneology International dba SCRA
Applied R&D; 5300 International Boulevard, Charleston, SC 29418

Contract Period of Performance: Rugust 21, 2014 through August
20, 2018.

1. As COR, you have the specific responsibilities detailed
below.

a. Furnish the contractor technical direction and guidance
in all aspects of the contract. You may formalize your guidance
tc the contractor in writing, provided that the written guidance
does not affect price or duration of the contract and provided
that this guidance contains both a signed acknowledgement from
the contractor and the following statement:

“In accepting this technical direction and guidance,
the contracter agrees that the price and all other
terms and conditions of the contract remain
unchanged.”

NOG014-14-D-0377



2. As a COR you de not have the authority te direct the
contractor how to perform but are empowered to provide guidance
as to what of a technical nature is required. If you are unsure
whether giving specific instructicons falls within your purview,
contact the Contracting Officer for guidance before giving
instructions to the contractor.

3. During surveillance of contract performance, take care to
ensure this ceontract does not become a personal services
coentract through ycour acticons or the actions of other government
personnel whe may assist yvou in the performance of your duties.

This distinction between surveillance, which is proper and
necessary, and supervision, which is illegal, is violated when
surveillance becomes supervision and the contractor is teld how
to perform the contract. Supervision of the contractor must be
scrupulously avolided.

4, COR duties include, but are not limited to:

a. Serving as the technical contact through which the
contractor can relay his gquestions and problems of a technical
nature to the Contracting Officer.

b. Monitoring the contractor’s performance teo ensure that
inefficient and/or wasteful methods are not utilized and, if
they are, alerting the Contracting Officer. Also, input
evaluation reports into CPARS.

c. Reviewing and evaluating contractor estimates to perform
work under the contract and advising the Contracting Officer
accordingly.

d. Over-viewling contractor performance to determine if the
percentage of work performed reasonably corresponds to the
percentage of funds expended and alerting the Contracting
Officer of any problems.

e. Reviewing contractor progress and financial reports and
completing the certification of inspection and acceptance of
services performed through the Wide Area Work Flow (WAWE) system
at the end of the contract.

f. Alerting the Contracting Cfficer to any potential
performance problems. If the performance schedule slips,
determine the reasons and work with the Contracting Q0fficer teo



eliminate the problem. Monitor schedule recovery in accordance
with the agreed-upon plan.

g. Furnishing the Contracting Officer with contractor
reguests for changes, deviations, or waivers, including any
supporting analysis and other required documentation.

5. Notwithstanding the duties listed above, CORs do not possess
the authority of a Contracting Officer, and therefore must not
alter the terms and conditions of the basic contract.

6. Relationships between contractors and CORs must be beyond
reproach. Therefore, strict compliance with DoD Directive
5500.7 regarding standards of conduct and conflict of interest
is required. If you are not familiar with these instructions,
please read them as scon as possible. If you need copies,
please contact ONR BDOCCC, Corporate Counsel.

7. This appointment is effective through the life of the
contract, unless you are otherwise relieved.

8. COR authority may not be redelegated. Howewver, an
“Alternate COR” {(ACOR}) may be nominated and appointed by the PCO
to act only in the absence of the primary COR. The nomination
and appointment criteria and procedures for the ACOR are the
same as those for the COR.

\ §/ml
COR/ACOR Signature {which constitutes Date
Acceptance of appeintment)

Note: Please sign one copy of this memorandum in the space
provided below, and return to the Contracting Officer/Contract
Specialist, who will upleoad it into the CORT Tool.



Advanced Teclmology International dba SCRA Applied R&ED

SMALL BUSINESS SUBCONTRACTING PLAN

NAVAL SHIPBUILDING AND ADVANCED MANUFACTURING CENTER OF
EXCELLENCE (NSAM COE) PROGRAM

SECTION A INTRODUCTION

A.1  INTRODUCTION

This subcontracting plan sets forth the policies, plans, and procedures by which the Advanced
Technology International dba SCRA Applied R&D (herein referred to as SCRA) will
subcontract for supplies and services, including implementation of its small business and small
disadvantaged business program. The following, together with any attachments, is submitted as
a Subcontracting Plan to satisfy the applicable requirements of Public Law 95-507, 103-355,
105-135, Historically Underutilized Business Zone Act of 1997, and the Veterans
Entrepreneurship and Small Business Development Act of 1999, P.L. 106-50 as implemented by
the Federal Acquisition Regulation, the Defense Supplement thereto, Public Law 100-180 and
103-337. The policies, plans and procedures contained herein are reviewed at least annually and
modified as necessary to maintain compliance with all applicable laws and regulatory
requirements.

Acquisition of supplies, services, equipmeni, and construction which do not exceed the
simplified acquisition threshold in value will be procured using the procedures and criteria set
forth in Subpart 8.4 and Part [9 of the Federal Acquisition Regulation (FAR) or using simplified
acquisition procedures in a manner common to general business practices, in keeping with Part
19 of the FAR and appropriately applying the provisions of the small business program.

A2 TYPE OF PLAN

This subcontracting plan is structured as an [Individual Plan with all elements developed
specifically for this contract and applicable for the full term of this contract.

NO0014-14-D-0377 1



Advanced Technology International dba SCRA Applied R&D

SECTION B SUBCONTRACTING GOALS AND DESCRIPTIONS

B.I SMALL BUSINESS GOALS

Base Program Goals:

Total Planned to be subcontracted to: Base Program

Large Businesses | 59.5% | § 622,992
Smazll Businesses (SB} | 40.5% 1 $ 424,020
TOTAL | 100.0% | § 1,047,012
Small Disadvantaged Business (SDB) i.1% 1| 3% 11,508
Woman Owned (WQ) 124% | § 129,850
5
3
£

HUBZone 0.1% 1,079
Veteran Owned (VOSB} 6.0%% 63,141
Service Disabled Veteran Owned (SDVOSB) 0.2% 2,163

Option Years Goals:

Total Planned to be subcontracted to: Ogption | Option 2 Option 3
Earge Businesses | 59.5% | $ 319077 | 595% | $ 315924 59.8% | $ 309,565
Small Businesses (3B) | 40.5% | § 216,994 | 405% | & 211,972 40.2% [ $ 207967
TOTAL [ 100.0% | § 536,071 )1 100.0% | 8§ 527,896 100.6% | § 517,532
Small Disadvantaged Business (SDB) 1.i% | $ 5,890 1.1% | § 5,806 1.1% | § 5692
Woman Qwned (WO) | 124% ] § 66,603 | 124% | 3 65,380 11.8% | § 60,980
HUBZone 0.1% | % 530 0.1% | § 580 0.1% | § 315
Veteran Owned (VOSB) 6.0% | § 32,250 60% | $ 31,583 6.0% [ § 31,052
Service Disabled Veteran Owned (SDVQSB) 02% | § 1,072 0.2% | 8 1,655 02% | 8§ 1035

B.2 DESCRIPTION OF ITEMS TO BE SUBCONTRACTED

Naval Shipbuilding and Advanced Manufacturing Center of Excelience (NSAM COE) services
subcontracts are subcontracts awarded by SCRA to subcontractors other than the NSAM COE
team member companies that may occasionally be employed to provide services for this
program. The principal types of services and supplies that will be subcontracted to small
businesses include: shipbuilding and design consulting, travel support, project selection
consulting, printing, graphics, and meeting support services.

B.3 GOAL METHODOLOGY

Goals are expressed in both percentages and dollars of the total amount estimated to be available
for subcontracting under the Delivery Orders 0001 (Core Operations and Management) and 0002
(Navy ManTech Project Development and Management). These subcontracting goals have been
developed by analyzing the NSAM COE requirements and assessing what types of costs will be

NO0O014-14-D-0377 2




Advanced Technology International dba SCRA Applied R&D

acquired and competed among SB, SDB, WOSB, HUBZone, VOSB and SDVOSB companies.
The current focus and guidance from ONR to implement manufacturing and design
advancements in large-scale platforms (e.g., aircraft carrier, VIRGINIA Class Submarine) wiil
require the participation of large companies (primarily General Dynamics Electric Boat and
Huntington Ingalls Incorporated), which precludes the use of small business concerns for the
majority of the effort. As such, project dollars for Navy ManTech technical projects and non-
Navy ManTech technical projects were removed from the available subcontracting funds
included in the plan.

For the NSAM COE proposal, SCRA has recriited an experienced team of consultants,
including one WOSB and one VOSB, to perform various services in support of the program.
SCRA estimates that over the life of the program approximately $1,060,953 or 40.4% of the total
dollars available for subcontracting opportunities will be with small business concerns.

In addition to the WOSB consultant, alt of SCRA’s travel is booked directly through T&E
Sclutions, a woman owned small business which helps to account for the 12.2% WOSB goal
throughout the life of the program.

The SDB, HUBZone, VOSB, and SDVO goals were developed by taking a portion of the Other
Direct Costs (ODCs) that have been allocated for printing services, conference registration fees
and costs associated with conference booth rentals. SCRA evaluated the ODCs and found that of
the total ODC budget of $161,965, approximately $44.233 of the total ODC budget would be
spent with SB which includes $28,896 with SDB, $2,672 with HUBZone, $7,776 with VOSB,
and $5,256 with SDVO small business concerns over the life of the program. SCRA will
continue to use its best efforts to continue to review the requirements of the program to identify
new SDB, HUBZone, VO and SDVO small businesses that can contribute to the program.

At this time, SCRA is unable to propose the Federally Mandated Small Business goals, however,
SCRA will take every reasonable opportunity to target additional subcontracting participation for
small business firms and every reasonable attempt will be made to procure required materials
and/or equipment and supplies from small business concerns. Where applicable and whenever
possible, SCRA will actively pursue the participation of small business firms.

These proposed estimates were based upon the achievement of small business participation in an
existing. contract arranged by SCRA, the Center for Naval Shipbuilding Technology (CNST)
Program. We believe that the small business plan developed and deploved under CNST provides
a good benchmark for the small business subcontracting plan performance of this program.

Indirect costs have not been inciuded in the dollar and percentage subcontracting goals stated
above.

SECTION C RESPONSIBLE COMPANY INDIVIDUALS

C.1  PROGRAM MANAGER

The NSAM COE Program Manager (PM), with assistance from the Program Management office,
will be responsible for approving the technical content and adequacy of the specifications
developed for each procurement and the program team will be ultimately responsible for
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approving the technical content and sufficiency of the services proposed by the proposers
selected for award.

The NSAM COE Program Manager will be the source selection official. The PM will have
overall responsibility for carrying out the provisions of this plan, for establishing the source
selection evaluation criteria, for designating source selection boards, and for ensuring that the
best interests of the Government are served in the acquisition process and in source selection.

C.2 SMALL BUSINESS LIAISON OFFICER (SBLO)

The Executive Vice President of Contracts and Compliance will serve as the Subcontracting Plan
Administrator and the Corporate Procurement Analyst will serve as the Small Business Liaison
Officer (SBLO). Contact information is contained below:

Subcontracting Plan Administrator: Small Business Liaison Otficer:
Natalie A. Corella Julia L. Carlisle

Executive VP of Contracts and Compliance  Sr. Procurement Analyst

5300 International Bivd. 5300 International Blvd.

N. Charleston, SC 29418 N. Charleston, SC 29418
(843) 760-3361 (843) 760-3640

(843) 760-3349 (843) 760-3349

C.3 SMALL BUSINESS LIAISON OFFICER RESPONSIBILITIES

The SCRA SBLO will ensure that the provisions of this plan are carried out and enforced and
that SB/HUB/SDB/VOSB/SDVO/WOSB subcontracting goals are established.

The SCRA SBLO has the general overall responsibilities for SCRA’s subcontracting program
including developing, preparing, and executing subcontracting plans amd monitoring
performance relative to the requirements of those subcontracting plans. The SBLO will be
responsible for Small Business developmental and technical assistance and dissemination of
information on available business opportunities to ensure that those SB firms are provided an
equal opportunity to compete for supplies and services.

The SBLO also performs the following duties:

a. Develops and promotes company-wide policy initiatives that demonstrate the
company's support for awarding contracts and subcontracts to SB, SDB. WOSB,
HUBZone, VOSB and SDVO concerns; and assures that these concerns are included on
the source lists for solicitations for products and services they are capable of providing;

b. Develops and maintains bidder source lists of SB, SDB, WOSB, HUBZone, VOSB and
SDVO concerns from all possible sources;

¢. Ensures periodic rotation of potentiat subcontractors on bidder's lists;

Ensures that SB, SDB, WOSB, HUBZone, VOSB and SDVQO businesses are included
on the bidders’ list for every subcontract solicitation for products and services that they
are capable of providing;:

e. Ensures that Requests For Proposals (RFP) are designed to permit the maximum
practicable participation of SB, SDB, WOSB., HUBZone, VOSB and SDVO concetns;
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.

r.

Reviews subcontract solicitations to remove staterents, clauses, etc., which might tend
to restrict to prohibit SB, SDB, WOSB, HUBZene, VOSB and SDVO participation;

Establishes and maintains contract and subcontract award records;

Participates in Business Opportunity Workshops, Minority Business Enterprise
Seminars, Trade Fairs, Procurement Conferences, etc;

Ensures that SB, SDB, WOSB, HUBZone, VOSB and SDVO concerns are made aware
of subcontracting opportunities and assisting concerns in preparing responsive bids to
the company;

Conducts or arranges for the conduct of training for purchasing personnel regarding the
intent and impact of Section 8(d) for the Small Business Act, as amended;

Monitors the company's subcontracting program performance and making any
adjustments necessary to achieve the subcontract plan goals;

Prepares, and submits timely, réquired subcontract reports;

Coordinates the company's activities duting the conduct of compliance reviews by
Federa! agencies;

Meets with the Program Technical teams and Procurement Personnel on a quarterly
basis to review the current program small business status and discuss ways to
encourage and improve small business participation in the program;

Monitors team member compliance with small business commitments;

Serves as a liaison with economic development organizations and agencies working in
support of economic development in the small business community;

Responsible for effectively implementing the small business programs within their
activities, including achieving program goals. Ensure that contracting and technical
personnel maintain knowledge of small business program requirements and take all
teasonable action to increase participation in SCRA's contracting processes by these SB
businesses; and

Performing other duties related to the SCRA Small Business Program as needed.

C.4 REPORTING RELATIONSHIPS

The SBLO, who reports directly to the Subcontracting Plan Administrator and the Executive
Vice President of Contracts and Compliance, will work closely with the NSAM COE Program
Manager and technical staff,

SECTION D EFFORTS TO ENSURE OPPORTUNITY

D.1

OUTREACH EFFORTS TO OBTAIN SOURCES

QOutreach programs and existing small business resources are an important facet of SCRA’s small
business program. SCRA maintains an extensive database that includes contact information on
small business concerns that have been identified as potential suppliers or subcontractors that
have the capabilities to meet our procurement needs.
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SCRA has also implemented an Online Representations and Certification system that allows
small businesses to register and fill out representations and certifications using SCRA’s website
(https://contracting.scra.org). This information allows SCRA to identify and evaluate small
business concerns that can provide goods or services to SCRA and helps streamline the

representation process.

In addition, SCRA’s outreach activities include:

a. Contacting minority and small business trade associations;

b. Contacting business development organizations and local chambers of commerce;

c. Attending SB, SDB, WOSB, HUBZone, VOSB and SDVOSE concerns procurement
conferences and trade fairs;

d. Requesting sources from the Central Contractor Registration (CCR).

e. Additional sources utilized to locate SB, SDB, WOSB, HBCUs/MIs, HUBZone, VOSB
and SDVO suppliers include:

System for Award Management

htip:// vawvw. sam. gov

Dynamic Small Business Search

http://dsbs.sba.gov/dsbs/dsp dsbs.cfin

U.S. Department of Veteran Affairs

http:/fwww vetbiz.gov

Dol Small Business Innovation Research

http:/fAwww. dodsbir.net

Dol> Mentor-Protégé Program

hitp://www.acq. osd.mil/osbp/mentor _protepe/

National Director of Women-Owned Businesses

hitp/fwww.nawbo.org

Asian Business Association

Littp:/www.aba-la.org

Latin Business Association

http://www.]bausa.org

Black Business Association

hitp.//www.bbala org

National Minority Supplier Development Council

http://www.nmsdeus,oral

South Carolina Procurement Technical Assistance Center

htip://mogreschool.sc.edu/moorefusg-shee/

AND ENCOURAGE PURCHASING

D.2 INTERNAL EFFORTS TO GUIDE
PERSONNEL
Conducting workshops, seminars, and training programs;

b. Establishing, maintaining, and utilizing $SB, SDB, WOSB, HUBZone, VOSB and
SDVOSB source lists, guides, and other data for soliciting subcontractors, and

c. Monitoring activities to evaluate compliance with the subcontracting plan.

D.3  ADDITIONAL EFFORTS

a.

Review anticipated future subcontracts in order to identify those procurement activities
that offer the greatest potential for small business participation. These reviews will be
accomplished with the cooperation of the appropriate management and technical staff in
order to set forth and achieve goals that are practical and reasonable.

NCQ0014-14-D-0377



Advanced Technology Iternationad dba SCRA Applied R&D

b. During the course of implementing this program, every effort will be taken to afford the
SB, SDB, WOSB, HUBZone, VOSB AND SDVOSB firms an equitable opportunity to
compete on subcontracting opportunities. Techniques to be followed are:

1 Delineation of description of technical requirements to increase SB, SDB, WOSB,
HUBZone, VOSB AND SDVOSB participation.

2) Establishment of prorated ar partial payment schedules to recognize the cash flow
needs and problems of the SB, SDB, WOSB, HUBZone, VOSB AND SDVOSB
firms.

3 Simplification of bid and propoesal formats for SB, SDB, WOSB, HUBZone,
VOSB AND SDVOSB firms in order to minimize their bid preparation costs.

4) Use of pre-proposal or pre-bid conferences to explain requirements and technical
work scope, to establish the format for the description of cost, and to allow verbal
exchange regarding potential subcontracting.

In addition, subcontractors will be provided notice concerning penalties for
misrepresentation of status as SB, SDB, WOSB, HUBZone, VOSB AND SDVOSB
firms.

c. SCRA also maintains a list of established small business vendors that provide a variety of
supplics and services for our company. The use of these established team members
strengthens our management of our contracts while allowing continued success in the
implementation of our SB plans.

d. For any business that represents itself as a HUBZone small business concern, SCRA
confirms the certification by accessing the System for Award Management (SAM)
system or by contacting SBA. For businesses that qualify for HUBZone certification,
SCRA uses all possible efforts to assist the businesses through the certification process.

D.4 INCORPORATION OF FLOW-DOWN CLAUSE(S)

Where possible, procurement of supplies and services will be set-aside for SB, SDB, WOSB,
HUBZone. VOSB and SDVOSB enterprises.  SCRA will include the FAR clause 52-219-8,
"Utilization of Small Business Concerns”, and 52.219-9 “Small Business Subcontracting Plan”
in all subcontracts that offer further subconiracting opportunities, and require all subcontractors
(except SB firms) who receive subcontracts in excess of $650,000 to adopt a plan that complies
with the requirements of FAR 52.219-9, if the subcentractors procure any goods or services for

the program.

SCRA will comply with Section 8A of the Small Business Act which requires that SBs to have
the maximum practicable opportunity to participate as subcontractors on Federal Contracts. The
SCRA Subcontracting Plan Administrator, working with the SBLO, will identify those
procurements of supplies and services which lend themselves to set-asides. SCRA will set aside
all procurements under the micro purchase threshold and to the greatest extent possible, set aside
procurements under the simplified acquisition thresheld to smal!l businesses. A set-aside will
timit consideration of bids or proposals to those submitted by SB, SDB, WOSB, HUBZone,
VOSB and SDVOSB firms in cases where they exist in sufficient numbers to permit competition
and have capabilities consistent with subcontract requirements.
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SECTION E STUDIES, SURVEYS, AND REPORTING

E.1  STUDIES, SURVEYS, AND REPORTING
SCRA provides the Government assurance of the following:
a. Cooperate in any studies or surveys that may be required:

Submit periodic reports so that the Government can determine the extent of compliance
by SCRA with this subcontracting plan;

c. Submit Individual Subcontract Reports (ISR) and/or the Summary Subcontract Reports
(SSR) using the Electronic Subcontracting Reporting System (eSRS) at
http:/www.esrs.gov.

d. Ensure that large business subcontractors with subcontracting plans agree to submit the
ISR and/or the SSR using eSRS;
€. Provide the prime contract number, DUNS number, and the e-mail address of the

Government or Contractor official responsible for acknowiedging or rejecting the reports,
to all first-tietr subcontractors with subcontracting plans so they can enter this information
into the eSRS when submitting their reports; and

f. Require that each subcontractor with a subcontracting plan provide the prime contract
number, its own DUNS number, and the e-mail address of the Government or Contractor
official responsible for acknowledging or rejecting the reports, to its subcontractors with
subcontracting plans.

SECTION F RECORDKEEPING

F.1 RECORDKEEPING

In accordance with FAR 19.704(a)({1), the following is a recitation of the types of records the
contractor will maintain to demonstrate the procedures adopted to comply with the requirements
and goals in the subcontracting plan. These records will include. but not be limited to, the
following:

a. SB, SDB, WOSB, HUBZone, VOSB and SDVOSB concerns source lists, guides and
other data identifying such vendors;

b. Organizations contacted in an attempt to locate SB, SDB, WOSB, HUBZone, VOSB and
SDVOSB sources;

c. On a contract-by-contract basis, records on all subcontract solicitations over $100,000,
which indicate for each solicitation whether SB, SDB, WOSB, HUBZone, VOSB and/or
SDVOSB concerns were solicited, and, if not: why not and the reasons solicited concerns
did not receive subcontract awards

d. Records to support other outreach efforts, e.g.. contracts with minority and small business
trade associations, attendance at small and minority business procurement conferences
and trade fairs;
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€. Records to support internal guidance and encouragement provided to buyers through (1)
workshops, seminars, training programs, incentive awards; and (2) momitoring
performance to evaluate compliance with the program & requirements, and;

f. On a contract-by-contract basis, records to support subcontract award data including the
name, address, and business type and size of each subconiractor.

g

1)

2)

3)

4)

Additional records:

SCRA has developed an aggressive program to identify SB, SDB, WOSE,
HUBZone, VOSB and SDVOSB enterprises so that a base of data may be utilized
to relate SB capabilities to procurement needs. This database is essential to
setting practical SB, SDB, WOSB, HUBZone, VOSB and SDVOSB goals.

The following information is included:

i. Names, addresses, and telephone numbers;
ii. Legal structure of business;

iti. Capacity;

iv. Previous work experience;

v. Type of work/service provided; and

vi. Contact persons.

The directory is used consistently and is categorized by types of firms to facilitate
identifying businesses with capabilities relevant to particular specifications,
subcontracts, or purchase orders and used by the contracting staff to procure goods
and services.

Certifications are kept on file for all vendors used by SCRA. Representations and
Certifications are updated on an annual basis to ensure that all of the information
remains cusrent and accurate,

SCRA has an aggressive training program for employvees who hold procurement
authority.  Each procurement empioyee attends at least one career-related
training/seminar per year., Employees are also encouraged to attend workshops and
conferences in their ficld during the year. SCRA holds many internal training
sessions throughout the year with each procurement employee leading at least one
session per year, SCRA maintains a database that details the information regarding
the procurement staff training. SCRA procurement staff training is essential to
ensure that our people are updated on current practices and leaders in the
procurement field.

Small business program status updates are sent quarterly to the program teams
showing the goals, current status and what is needed to meet the goals.

F.2 TIMELY PAYMENTS TO SUBCONTRACTORS

FAR 19.702 requires SCRA to establish and use procedures to ensure the timely payment of
amounts due pursuant to the terms of your subcontract with small business concerns, small
disadvantaged small business concerns, women-owned small business concerns, HUBZone small
business concerns, veteran-owned small business concerns, and service-disabled veteran-owned
small business concerns.
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SECTION G GOOD FAITH EFFORT

G.1 DESCRIPTION OF GOOD FAITH EFFORT

SCRA strives to ensure that small business concerns and small disadvantaged business concerns
will have an equitable opportunity to compete for subcontracts in every aspect of our
organization. We evaluate and make awards on a nondiscriminatory best-value basis. Where
possible, procurement of supplies and services will be set aside for small business concerns.
SCRA’s Small Business Liaison Officer will identify the procurement of supplies and services,
which lend themselves to set-asides. A set aside will limit consideration of bids or proposals to
those submitted by small business concerns, or specifically to SB, SDB, WOSB, HUBZone,
VOSB and SDVOSB firms, in cases where they exist in sufficient numbers to permit
competition and have capabilities consistent with subcontract requirements. Special assistance is
also provided to small business concerns through arranging adequate time for preparation of
bids, quantities, delivery schedules and specifications to facilitate their participation.

In addition, SCRA works to recruit and involve, as primary team members, small businesses that
maintain very skilled technical staff that are available to provide subject matter expertise. These
small businesses have niche skill sets that are not readily available from large businesses.

Buyers are encouraged to review company source lists and search various sources whenever
possible and to regularly share information regarding new sources and vendor/subcontractor
performance and to ensure small businesses are solicited to the maximum extent possible.

On a quarterly basis, individual small business goals are briefed in the Program Quality
Assurance Review as well as reviewed individually by the Program Administrator, the contracts
personnel, SCRA Management Team, program managers and other program management office
support personnel to assure that the programs are effectively meeting their SB subcontracting
goals. SCRA also conducts quarterly audits of the overall SB program and goals,

This subcontracting plan follows government regulations regarding the use of Small Business
Concerns including Small Disadvantaged Business, Woman-Owned Small Business, HUBZone
Small Business, Veteran Owned Small Business and Service Disabled Veteran Owned Small
Business in the procurement process. SCRA has successfully implemented this plan in the
management of its government contracts and has received a rating of outstanding five times.
This includes an outstanding rating in the latest review of our subcontracting program.
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